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Area A - South Classrooms
2nd Floor

A2540 Grilles & Diffuser at
Hard Ceilings

1 1 A2530,
A2580

A2570 Hang and Finish Hard
Ceilings

5 5 A2560 A2580,
A2590

A2580 Prime Paint Hard Ceiling 1 1 A2570 A2540,
A2590

A2590 Porcelain Tile at
Bathroom Floors

3 3 A2570,
A2580

A2620 Grilles & Diffusers 1 1 A2600 A1620

A2640 Overhead Inspection 0 0 A2560,
A2630

A1640,
A2650,

A2650 Finish Painting 2 2 A2640 A2670

A2660 Acoustical Ceiling Tile 1 1 A2640

A2670 MEP Trim Out Ceiling 1 1 A2650 A2680

A2680 Floor Finish 3 3 A2670 A2690

A2690 Casework 2 2 A2680 A2700

A2700 Electrical Trim Out 1 1 A2690 A2710

A2710 Plumbing Set Fixtures 1 1 A2700 A2720

A2720 Doors and Hardware 2 2 A2710 A2730

A2730 Toilet Accessories 1 1 A2720 A2740

A2740 Final Clean Up 5 5 A2730 A2750

A2750 Final Inspections 5 5 A2740 A2760

A2760 Punchlist 2 2 A2750 A2770

A2770 Punchlist Corrections 18 18 A2760 C9000

1st Floor
A1540 Grilles & Diffuser at

Hard Ceilings
1 1 A1530,

A1580

A1570 Hang and Finish Hard
Ceilings

5 5 A1560 A1580,
A1590

A1580 Prime Paint Hard Ceiling 1 1 A1570 A1540,
A1590

A1590 Porcelain Tile at
Bathroom Floors

3 3 A1570,
A1580

17SEP10 17SEP10
Grilles & Diffuser at Hard Ceilings

09SEP10 * 15SEP10
Hang and Finish Hard Ceilings

16SEP10 16SEP10
Prime Paint Hard Ceiling

17SEP10 21SEP10
Porcelain Tile at Bathroom Floors

03SEP10 * 03SEP10
Grilles & Diffusers

15SEP10
Overhead Inspection

15SEP10 16SEP10
Finish Painting

15SEP10 15SEP10
Acoustical Ceiling Tile

17SEP10 17SEP10
MEP Trim Out Ceiling

20SEP10 22SEP10
Floor Finish

23SEP10 24SEP10
Casework

27SEP10 27SEP10
Electrical Trim Out

28SEP10 28SEP10
Plumbing Set Fixtures

29SEP10 30SEP10
Doors and Hardware

01OCT10 01OCT10
Toilet Accessories

04OCT10 08OCT10
Final Clean Up

11OCT10 15OCT10
Final Inspections

18OCT10 19OCT10
Punchlist

20OCT10 12NOV10
Punchlist Corrections

17SEP10 * 17SEP10
Grilles & Diffuser at Hard Ceilings

09SEP10 * 15SEP10
Hang and Finish Hard Ceilings

16SEP10 16SEP10
Prime Paint Hard Ceiling

17SEP10 21SEP10
Porcelain Tile at Bathroom Floors

A

BC

D E

Schedule  of
Remaining  Work

Early bar
Target bar
Progress bar
Critical bar
Start milestone point
Finish milestone point
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FEB

04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14

A1620 Grilles & Diffusers 1 1 A1600,
A2620

D2620

A1640 Overhead Inspection 0 0 A1630,
A2640

A1650,
A1660,

A1650 Finish Painting 2 2 A1640 A1670

A1660 Acoustical Ceiling Tile 1 1 A1640

A1670 MEP Trim Out Ceiling 1 1 A1650 A1680

A1680 Floor Finish 3 3 A1670 A1690

A1690 Casework 2 2 A1680 A1700

A1700 Electrical Trim Out 1 1 A1690 A1710

A1710 Plumbing Set Fixtures 1 1 A1700 A1720

A1720 Doors and Hardware 2 2 A1710 A1730

A1730 Toilet Accessories 1 1 A1720 A1740

A1740 Final Clean Up 5 5 A1730 A1750

A1750 Final Inspections 5 5 A1740 A1760

A1760 Punchlist 2 2 A1750 A1770

A1770 Punchlist Corrections 18 18 A1760 C9000

Exterior
A3411 Complete Masonry 11 4 A3420

A3420 Balance of Stucco 5 5 A3410,
A3411

1280

Site
1190 New Gas Meter 12 4 1180,

1200,
1310

1280 Generator Pad 3 3 1210,
1250,

1290,
1310,

1290 Set Generator 10 10 1280

1310 Curb and Gutter 5 5 1190,
1230,

1320,
1360

1320 DGA and Ashphalt Binder 5 5 1310 1330

1330 Ashphalt Topping Course 5 5 1320 1340

1340 Spread Topsoil 5 5 1330 1350

07SEP10 07SEP10
Grilles & Diffusers

15SEP10
Overhead Inspection

15SEP10 16SEP10
Finish Painting

15SEP10 15SEP10
Acoustical Ceiling Tile

17SEP10 17SEP10
MEP Trim Out Ceiling

20SEP10 22SEP10
Floor Finish

23SEP10 24SEP10
Casework

27SEP10 27SEP10
Electrical Trim Out

28SEP10 28SEP10
Plumbing Set Fixtures

29SEP10 30SEP10
Doors and Hardware

01OCT10 01OCT10
Toilet Accessories

04OCT10 08OCT10
Final Clean Up

11OCT10 15OCT10
Final Inspections

18OCT10 19OCT10
Punchlist

20OCT10 12NOV10
Punchlist Corrections

A 08SEP10
Complete Masonry

09SEP10 15SEP10
Balance of Stucco

08SEP10
New Gas Meter

15SEP10 17SEP10
Generator Pad

20SEP10 01OCT10
Set Generator

20SEP10 24SEP10
Curb and Gutter

27SEP10 01OCT10
DGA and Ashphalt Binder

04OCT10 08OCT10
Ashphalt Topping Course

11OCT10 15OCT10
Spread Topsoil

Early bar
Target bar
Progress bar
Critical bar
Start milestone point
Finish milestone point
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1350 Landscape 5 5 1340

1360 Concrete Paving 5 5 1210,
1280,

Area D - North Classrooms
2nd Floor

D2540 Grilles & Diffuser at
Hard Ceilings

1 1 D2530,
D2580

D2570 Hang and Finish Hard
Ceilings

5 5 D2560 D2580,
D2590

D2580 Prime Paint Hard Ceiling 1 1 D2570 D2540,
D2590

D2590 Porcelain Tile at
Bathroom Floors

3 3 D2570,
D2580

D2610 Lay In Lights 1 1 D2600

D2620 Grilles & Diffusers 1 1 A1620,
D2600

D2640 Overhead Inspection 0 0 A1640,
D2630

D1640,
D2650,

D2650 Finish Painting 2 2 D2640 D2670

D2660 Acoustical Ceiling Tile 1 1 D2640

D2670 MEP Trim Out Ceiling 1 1 D2650 D2680

D2680 Floor Finish 3 3 D2670 D2690

D2690 Casework 2 2 D2680 D2700

D2700 Electrical Trim Out 1 1 D2690 D2710

D2710 Plumbing Set Fixtures 1 1 D2700 D2720

D2720 Doors and Hardware 2 2 D2710 D2730

D2730 Toilet Accessories 1 1 D2720 D2740

D2740 Final Clean Up 5 5 D2730 D2750

D2750 Final Inspections 5 5 D2740 D2760

D2760 Punchlist 2 2 D2750 D2770

D2770 Punchlist Corrections 18 18 D2760 C9000

18OCT10 22OCT10
Landscape

20SEP10 * 24SEP10
Concrete Paving

17SEP10 17SEP10
Grilles & Diffuser at Hard Ceilings

09SEP10 * 15SEP10
Hang and Finish Hard Ceilings

16SEP10 16SEP10
Prime Paint Hard Ceiling

17SEP10 21SEP10
Porcelain Tile at Bathroom Floors

08SEP10 * 08SEP10
Lay In Lights

08SEP10 08SEP10
Grilles & Diffusers

15SEP10
Overhead Inspection

15SEP10 16SEP10
Finish Painting

15SEP10 15SEP10
Acoustical Ceiling Tile

17SEP10 17SEP10
MEP Trim Out Ceiling

20SEP10 22SEP10
Floor Finish

23SEP10 24SEP10
Casework

27SEP10 27SEP10
Electrical Trim Out

28SEP10 28SEP10
Plumbing Set Fixtures

29SEP10 30SEP10
Doors and Hardware

01OCT10 01OCT10
Toilet Accessories

04OCT10 08OCT10
Final Clean Up

11OCT10 15OCT10
Final Inspections

18OCT10 19OCT10
Punchlist

20OCT10 12NOV10
Punchlist Corrections

Early bar
Target bar
Progress bar
Critical bar
Start milestone point
Finish milestone point
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AUG
2010
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SEP

2011
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OCT

06
NOV

13
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JAN

27
FEB
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AUG
2010

23
SEP

2011

30
OCT

06
NOV

13
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20
JAN

27
FEB

04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14

1st Floor
D1540 Grilles & Diffuser at

Hard Ceilings
1 1 D1530,

D1580

D1570 Hang and Finish Hard
Ceilings

5 5 D1560 D1580,
D1590

D1580 Prime Paint Hard Ceiling 1 1 D1570 D1540,
D1590

D1590 Porcelain Tile at
Bathroom Floors

3 3 D1570,
D1580

D1640 Overhead Inspection 0 0 D1630,
D2640

D1650,
D1660

D1650 Finish Painting 2 2 D1640 D1670

D1670 MEP Trim Out Ceiling 1 1 D1650 D1680

D1680 Floor Finish 3 3 D1670 D1690

D1690 Casework 2 2 D1680 D1700

D1700 Electrical Trim Out 1 1 D1690 D1710

D1710 Plumbing Set Fixtures 1 1 D1700 D1720

D1720 Doors and Hardware 2 2 D1710 D1730

D1730 Toilet Accessories 1 1 D1720 D1740

D1740 Final Clean Up 5 5 D1730 D1750

D1750 Final Inspections 5 5 D1740 D1760

D1760 Punchlist 2 2 D1750 D1770

D1770 Punchlist Corrections 18 18 D1760 C9000

Area B - Kitchen
1st Floor

B1595 Prime Paint Walls 2 2 B1644 B1600

B1600 Acoustical Ceiling Grid 2 2 B1595,
B1649

B1610,
B1620,

B1610 Lay In Lights 1 1 B1600

B1620 Grilles & Diffusers 1 1 B1600

B1630 Sprinkler Drops 1 1 B1600 B1640

B1640 Overhead Inspection 0 0 B1630 B1642,
B1650

17SEP10 17SEP10
Grilles & Diffuser at Hard Ceilings

09SEP10 * 15SEP10
Hang and Finish Hard Ceilings

16SEP10 16SEP10
Prime Paint Hard Ceiling

17SEP10 21SEP10
Porcelain Tile at Bathroom Floors

15SEP10
Overhead Inspection

15SEP10 16SEP10
Finish Painting

17SEP10 17SEP10
MEP Trim Out Ceiling

20SEP10 22SEP10
Floor Finish

23SEP10 24SEP10
Casework

27SEP10 27SEP10
Electrical Trim Out

28SEP10 28SEP10
Plumbing Set Fixtures

29SEP10 30SEP10
Doors and Hardware

01OCT10 01OCT10
Toilet Accessories

04OCT10 08OCT10
Final Clean Up

11OCT10 15OCT10
Final Inspections

18OCT10 19OCT10
Punchlist

20OCT10 12NOV10
Punchlist Corrections

09SEP10 10SEP10
Prime Paint Walls

17SEP10 20SEP10
Acoustical Ceiling Grid

21SEP10 21SEP10
Lay In Lights

21SEP10 21SEP10
Grilles & Diffusers

21SEP10 21SEP10
Sprinkler Drops

22SEP10
Overhead Inspection

Early bar
Target bar
Progress bar
Critical bar
Start milestone point
Finish milestone point
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B1642 Acoustical Ceiling Tile 1 1 B1640

B1644 Hard Tile 12 4 B1565 B1595,
B1649,

B1649 Grease Duct 6 6 B1644 B1600

B1650 Finish Painting 2 2 B1640,
B1644

B1670

B1670 MEP Trim Out Ceiling 1 1 B1650

B1675 UDS 5 5

B1690 Kitchen Equipment 10 10 B1700

B1700 Electrical Connections /
Trim Out

4 4 B1690 B1710

B1710 Plumbing Connections /
Fixtures / Trim

4 4 B1700 B1720

B1720 Doors and Hardware 2 2 B1710 B1730

B1730 Toilet Accessories 1 1 B1720 B1740

B1740 Final Clean Up 5 5 B1730 B1750

B1750 Final Inspections 5 5 B1740 B1760

B1760 Punchlist 2 2 B1750 B1770

B1770 Punchlist Corrections 15 15 B1760 C9000

Area C - Cafeteria / Gym
1st Floor

C1480 Overhead Electrical 3 3 C1460,
E1480

C1512

C1512 Paint Exposed Structure
in Gym and Stage

4 4 C1462,
C1480,

C1514,
E1481

C1514 Light Truss System in Gym 5 5 C1512 C1516

C1516 Basketball Goals / Gym
Equipment

5 5 C1514 C1518

C1518 Acoustical Wall Panels 5 5 C1516 C1520

C1520 Finish Paint Gym 5 5 C1518 C1522

C1522 Gym Floor 10 10 C1520 C1524

C1524 Bleachers 5 5 C1522

C1552 Frame Hard Ceilings 51 2 C1510 C1554

22SEP10 22SEP10
Acoustical Ceiling Tile

08SEP10
Hard Tile

09SEP10 16SEP10
Grease Duct

22SEP10 23SEP10
Finish Painting

24SEP10 24SEP10
MEP Trim Out Ceiling

08SEP10 * 14SEP10
UDS

01OCT10 * 14OCT10
Kitchen Equipment

15OCT10 20OCT10
Electrical Connections / Trim Out

15OCT10 20OCT10
Plumbing Connections / Fixtures / Trim

21OCT10 22OCT10
Doors and Hardware

25OCT10 25OCT10
Toilet Accessories

26OCT10 01NOV10
Final Clean Up

02NOV10 08NOV10
Final Inspections

09NOV10 10NOV10
Punchlist

11NOV10 03DEC10
Punchlist Corrections

10SEP10 * 14SEP10
Overhead Electrical

15SEP10 20SEP10
Paint Exposed Structure in Gym and Stage

21SEP10 27SEP10
Light Truss System in Gym

21SEP10 27SEP10
Basketball Goals / Gym Equipment

21SEP10 27SEP10
Acoustical Wall Panels

28SEP10 04OCT10
Finish Paint Gym

05OCT10 18OCT10
Gym Floor

26OCT10 01NOV10
Bleachers

03SEP10

Early bar
Target bar
Progress bar
Critical bar
Start milestone point
Finish milestone point
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C1554 Light Cans at Hard
Ceiling

10 2 C1552 C1556,
C1560

C1556 Grilles & Diffuser at
Hard Ceilings

3 3 C1554,
C1570

C1570 Hang and Finish Hard
Ceilings

10 10 C1560 C1556,
C1572,

C1572 Ductwork in Cafeteria 5 5 C1570,
C1580,

C1580 Prime / Finish  Paint Hard
Ceiling

3 3 C1570 C1572,
C1584,

C1584 Light Truss System in
Cafeteria

5 5 C1580,
C1595

C1590

C1590 Porcelain Tile at
Bathroom and Cafeteria

10 10 C1570,
C1580,

C1595 Prime Paint Walls 3 3 C1580 C1572,
C1584

C1600 Acoustical Ceiling Grid 3 3 C1610,
C1620,

C1610 Lay In Lights 2 2 C1600

C1620 Grilles & Diffusers 2 2 C1600

C1630 Sprinkler Drops 2 2 C1600 C1640

C1640 Overhead Inspection 0 0 C1630 C1650,
C1660

C1650 Finish Painting 5 5 C1640 C1670

C1660 Acoustical Ceiling Tile 2 2 C1640

C1670 MEP Trim Out Ceiling 2 2 C1650 C1680

C1680 Floor Finish 4 4 C1670 C1690

C1690 Casework 2 2 C1680 C1700

C1700 Electrical Trim Out 3 3 C1690 C1710

C1710 Plumbing Set Fixtures 3 3 C1700 C1720

C1720 Doors and Hardware 5 5 C1710 C1730

C1730 Toilet Accessories 2 2 C1720 C1740

C1740 Final Clean Up 5 5 C1730 C1750

C1750 Final Inspections 5 5 C1740 C1760

C1760 Punchlist 2 2 C1750 C1770

C1770 Punchlist Corrections 10 10 C1760 C9000

03SEP10
Light Cans at Hard Ceiling

17SEP10 21SEP10
Grilles & Diffuser at Hard Ceilings

08SEP10 * 21SEP10
Hang and Finish Hard Ceilings

30SEP10 06OCT10
Ductwork in Cafeteria

22SEP10 24SEP10
Prime / Finish  Paint Hard Ceiling

30SEP10 06OCT10
Light Truss System in Cafeteria

07OCT10 20OCT10
Porcelain Tile at Bathroom and Cafeteria

27SEP10 29SEP10
Prime Paint Walls

08SEP10 * 10SEP10
Acoustical Ceiling Grid

13SEP10 14SEP10
Lay In Lights

13SEP10 14SEP10
Grilles & Diffusers

13SEP10 14SEP10
Sprinkler Drops

15SEP10
Overhead Inspection

15SEP10 21SEP10
Finish Painting

15SEP10 16SEP10
Acoustical Ceiling Tile

22SEP10 23SEP10
MEP Trim Out Ceiling

24SEP10 29SEP10
Floor Finish

30SEP10 01OCT10
Casework

04OCT10 06OCT10
Electrical Trim Out

07OCT10 11OCT10
Plumbing Set Fixtures

12OCT10 18OCT10
Doors and Hardware

19OCT10 20OCT10
Toilet Accessories

21OCT10 27OCT10
Final Clean Up

21OCT10 27OCT10
Final Inspections

28OCT10 29OCT10
Punchlist

01NOV10 12NOV10
Punchlist Corrections

Early bar
Target bar
Progress bar
Critical bar
Start milestone point
Finish milestone point
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AUG
2010

23
SEP

2011

30
OCT

06
NOV

13
DEC

20
JAN

27
FEB

04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14

AUG
2010

23
SEP

2011

30
OCT

06
NOV

13
DEC

20
JAN

27
FEB

04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14

C9000 Project Closeout 15 15 A1770,
A2770,

Exterior
C3400 Stucco 40 4 C3300

Area E - Media Center
1st Floor

E1480 Overhead Electrical 80 5 D2480,
E1460

C1480,
E1481

E1481 Paint Exposed Structure 3 3 C1512,
E1480,

E1483 Hookup Rooftop Units -
All Areas Except Gym

8 6 E1482 E1484

E1484 Controlled Air - All
Areas Except Gym

0 0 E1483

E1540 Grilles & Diffuser at
Hard Ceilings

1 1 E1530,
E1580

E1570 Hang and Finish Hard
Ceilings

5 5 E1560 E1580,
E1590

E1580 Prime Paint Hard Ceiling 1 1 E1570 E1540,
E1590,

E1590 Porcelain Tile at
Bathroom Floors

3 3 E1570,
E1580

E1595 Prime Paint Walls 2 2 E1580

E1600 Acoustical Ceiling Grid 2 2 E1610,
E1620,

E1610 Lay In Lights 1 1 E1600

E1620 Grilles & Diffusers 1 1 E1600

E1630 Sprinkler Drops 1 1 E1600 E1640

E1640 Overhead Inspection 0 0 E1630 E1650,
E1660

E1650 Finish Painting 2 2 E1640 E1670

E1660 Acoustical Ceiling Tile 1 1 E1640

E1670 MEP Trim Out Ceiling 1 1 E1650 E1680

E1680 Floor Finish 3 3 E1670 E1690

E1690 Casework 2 2 E1680 E1700

E1700 Electrical Trim Out 1 1 E1690 E1710

E1710 Plumbing Set Fixtures 1 1 E1700 E1720

06DEC10 27DEC10
Project Closeout

08SEP10

09SEP10

21SEP10 * 23SEP10
Paint Exposed Structure

AUG10 A 10SEP10
Hookup Rooftop Units - All Areas Except Gym

13SEP10
Controlled Air - All Areas Except Gym

17SEP10 17SEP10
Grilles & Diffuser at Hard Ceilings

09SEP10 * 15SEP10
Hang and Finish Hard Ceilings

16SEP10 16SEP10
Prime Paint Hard Ceiling

17SEP10 21SEP10
Porcelain Tile at Bathroom Floors

16SEP10 17SEP10
Prime Paint Walls

10SEP10 * 13SEP10
Acoustical Ceiling Grid

14SEP10 14SEP10
Lay In Lights

14SEP10 14SEP10
Grilles & Diffusers

14SEP10 14SEP10
Sprinkler Drops

15SEP10
Overhead Inspection

15SEP10 16SEP10
Finish Painting

15SEP10 15SEP10
Acoustical Ceiling Tile

17SEP10 17SEP10
MEP Trim Out Ceiling

20SEP10 22SEP10
Floor Finish

23SEP10 24SEP10
Casework

27SEP10 27SEP10
Electrical Trim Out

28SEP10 28SEP10
Plumbing Set Fixtures

Early bar
Target bar
Progress bar
Critical bar
Start milestone point
Finish milestone point
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04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14

E1720 Doors and Hardware 2 2 E1710 E1730

E1730 Toilet Accessories 1 1 E1720 E1740

E1740 Final Clean Up 5 5 E1730 E1750

E1750 Final Inspections 5 5 E1740 E1760

E1760 Punchlist 2 2 E1750 E1770

E1770 Punchlist Corrections 18 18 E1760 C9000

29SEP10 30SEP10
Doors and Hardware

01OCT10 01OCT10
Toilet Accessories

04OCT10 08OCT10
Final Clean Up

11OCT10 15OCT10
Final Inspections

18OCT10 19OCT10
Punchlist

20OCT10 12NOV10
Punchlist Corrections

Early bar
Target bar
Progress bar
Critical bar
Start milestone point
Finish milestone point

IRONDALE (SureTrak)
Report: IES2
Layout: Near Term Schedule
Filter: Remaining Work

IRONDALE  COMMUNITY  SCHOOL
blalock  building  company

Run Date: 13SEP10
Data Date: 02SEP10

Job# 0921
Page 8A of 8A

WSS
Scheduling

WOLNSKI

Services,
 Inc.



Action List  
02SEP10 

 
 

# 
 

Description 
 

Resp 
 

To be 
done by 

 

 

� 8 Provide all resubmittals ASAP All Subs 15JAN10 
15MAR10 

 

 

� 9 Read and sign off applicable spec sections 
     John will check on this pay request 
 

All Subs Ongoing  

� 19 Provide Marker & Tackboard submittals Creative Wall 
Solutions 

 

21MAY10 
15JUN10 
07SEP10 

 

 

� 21 Price and RFI on HVAC energy controller in New Record 
Room 110D 
 

J&L 18JUN10 
07SEP10 

 

7 25 RFI for mechanical curb Brett 24AUG10  

� 26 Fire glass material delivery    

� 27     

� 28     

� 29     

� 30     

� 31     

� 32     

� 33     

� 34     

� 35     

� 36     

� 37     

� 38     

� 39     

� 40     

� 41     

� 42     

� 43     

� 44     

� 45     

 
Items denoted by an 7 were reported to be complete at this meeting.   They will be removed from the Action List at the next meeting 




